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MEMORANDUM FOR NAVIGATION INTERESTS 
 
SUBJECT: Forecast of Dredging and Marine Construction 
 

SABINE NECHES WATERWAY, TEXAS 
OUTER BAR AND BANK CHANNEL 

The Hopper Dredge “B.E. Lindholm” (Weeks) will be operating in the Outer Bar and 
Bank Channel.  Material will be transported to placement areas on the west side of the 
channel.  Estimated completion is September 2001. 
 

HSC – HOUSTON SHIP CHANNEL 
DEBRIS REMOVAL @ I-610 BRIDGE 

A contract has been awarded to Continental Dredging, for debris removal at the I-610 
Bridge.  Notice to proceed has not yet been issued.  Start of work is anticipated shortly 
and the work is to be completed within 21 calendar days from date of receipt of the notice 
to proceed. 
 

HGNC – HSC, DEEPENING AND WIDENING - UPPER BAYOU 
Dredge “Millennium” (Renda) is operating in the Houston Ship Channel at Houston Fuel 
Oil (HFO). Dredging upper most section has been suspended for approximately 60 days.  
Pipeline is floating outside of channel on north side, and then is submerged, crossing 
Carpenter’s Bayou. Placement of material from HFO will continue to Lost Lake through 
the duration of the project. 
 

HGNC – HSC, DEEPENING AND WIDENING – LOWER BAYOU 
The dredge “Meridian” (Bean/Stuyvesant) has left the Lower Bayou project to dredge a 
project for the Wilmington District and is not expected to return to Galveston District 
until late June or early July 2001. 
 

HGNC – HSC, DEEPENING AND WIDENING – UPPER BAY 
Dredging HGNC is complete. Placement of shore protection is continuing on the back 
side of the new levees created at Atkinson Island Marsh. Barges are light-loading rock at 
approximately Beacon 23 on Cedar Bayou for this shore protection work. These are the 
coordinates of the corners of the lightering area: 

Pt #  Latitude        Longitude      Northing     Easting 
       (NAD83)       (NAD83)        (NAD27)     (NAD27) 
1     29 40 43.97   94 56 41.26    693267.0    3287492.0 
2     29 40 43.16   94 56 42.41    693181.0    3287394.0 
3     29 40 40.33   94 56 37.30    692911.0    3287854.0 
4     29 40 39.72   94 56 38.55    692846.0    3287746.0 

 



GIWW - GALVESTON CAUSEWAY TO BASTROP BAYOU 
The dredge “Shamrock” (King Fisher) will be dredging the GIWW, in the reach of 
channel just west of the intersection of the Chocolate Bayou Channel, for a distance of 
about 15,000 feet. Dredged materials will be placed in the newly constructed marsh area 
adjacent to and bayward of the existing mooring facilities. Expected project completion is 
May 15, 2001. 
 

GIWW - ROLLOVER PASS TO GALVESTON CAUSEWAY 
The dredge “Everett Fisher” (King Fisher) will be dredging the GIWW, in the reach of 
channel between the entrance to the Port Bolivar Peninsula and the Houston Ship 
Channel. Dredged materials will be deposited on the rock groin on the north side of 
Bolivar Peninsula, in Placement Area 42. Expected contract completion is May 30, 2001.  
 

TEXAS CITY CHANNEL AND HARBOR – DREDGING TEXAS CITY 
CHANNEL 

The dredge “George D. Williams” (Weeks Marine) will be dredging in the Texas City 
Channel from 1,000 feet southeast of the intersection of the Texas City Channel and the 
GIWW, proceeding northeasterly towards the turning basin area. Dredge materials will 
be pumped to the beach area on the north side of the Texas City Dike, and within the 
limits of the Snake Island Placement Area. Expected completion is June 16, 2001.   

 
GIWW – BRAZOS RIVER FLOODGATES 

J&S Contractors, Inc. will be working on the west floodgates and associated 
mechanical systems, Mondays through Fridays. The floodgates have been removed from 
the recesses and work will be performed on the bank adjacent to the GIWW. Expected 
completion is August 2001. 

 
MOUTH OF THE COLORADO 

Weeks Marine  will be operating in the Mouth of the Colorado River and Impoundment 
Basin (South of Tiger Island Channel) on or about June 1, 2001. Weeks Marine will 
begin dredging on the Colorado River Navigation Channel first, from Station No. 34+000 
to Station No. 30+000 (Section 1) and from Station No. 37+000 to Station No. 34+000 
(Section 5). Colorado River Impoundment Basin will be dredged second (Sections 2 
through 4). The Dredge George D. Williams  (Weeks) will be assigned to dredge this 
area. Floating lines will extend along the west bank to an Open Placement Area located 
along the beach west of the south jetty. Estimated completion is July 2001. 
 

MATAGORDA SHIP CHANNEL, TEXAS 
MATAGORDA PENINSULA TO POINT COMFORT 

The Dredge “Leonard Fisher” (King Fisher) will be operating in the Matagorda Ship 
Channel beginning at Mile Marker 18 and dig into the Point Comfort Turning Basin. 
Floating and submerged lines will extend to Placement Areas located on the East Bank. 
Estimated completion is September 2001. 
 



GULF INTRACOASTAL WATERWAY, TEXAS 
PORT O’CONNOR TO SAN ANTONIO BAY 

The Tug “Jenny Mae” and “Crane Barge ‘22’” (King Fisher) with related shore 
equipment will be installing shoreline protection along the East bank from Port O’Connor 
to San Antonio Bay. Operating hours will be 12 hours per day, 7 days per week. 
Estimated completion is August 2001. 
 

CORPUS CHRISTI SHIP CHANNEL, TEXAS 
CORPUS CHRISTI BAY THRU MAIN TURNING BASIN AND RINCON CANAL 
The Dredge “Jewel II” (Five Star) will be operating in the Rincon Canal from Corpus 
Christi Ship Channel Mile Marker 18 and extending under the Nueces Bay Causeway to 
the Rincon Turning Basin.. Floating and submerged lines will extend to Placement Areas 
on both East and West Banks. Expected completion is May 2001.  
 

GULF INTRACOASTAL WATERWAY,TEXAS 
LAGUNA MADRE TO PORT ISABEL  

The Dredge “J.N. Fisher” (King Fisher) will be operating in the Gulf Intracoastal 
Waterway between Mile Markers 586 and 636. Floating and submerged discharge lines 
will extend to Placement Areas on the East bank. Expected completion is June 2001. 
 

BIH – BRAZOS ISLAND HARBOR, TEXAS 
BROWNSVILLE SHIP CHANNEL & PORT  ISABEL CHANNEL AND 

TURNING BASIN 
The “Dredge ‘32’” (Mike Hooks) will be operating in the Brownsville Ship Channel 
between Mile Marker 9 and Mile Marker 15. Floating and submerged lines will extend 
along the South Bank to Placement Areas located on the South Bank. Estimated 
completion is June 2001. 
 
 
• Caution and slow speed is advised near all ongoing work areas. 
• Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted. 
• Dredging operations will continue through the month unless otherwise indicated. 
• Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges 

should be contacted for coordination of passing and movement near operations. 
 
 
 
         DISTRICT ENGINEER 
         CORPS OF ENGINEERS 
         GALVESTON DISTRICT 


